

S8.B Study Implementation Process/Path

Completed

June 2015

Phase I

Concepts/Tools

- 100% ECY Grant
- 12-15 Study Ideas (SIs)
- List Ways to Fund SIs
- *Tools to decide how to participate in "regional studies"*

S8.B.1 & Parts of S8.B.2, 3, & 4

What can be done?
How much will it cost?

By June 2016

Phase II

Partnerships

- 100% ECY Grant
- ID lead entities (LE) and Participating Permittees (PPs) for each study idea
- Rank/Submit 12-15 SIs
- ID Funding partnerships
- EWSG endorses Implementation Plan

S8.B.2 & 3

What is important?
Who will do it?
How will it be paid?

By June 2017

Phase IIIa Proposals

- Study Teams work on detailed Study Design Proposals (SDPs) w/ consultant(s)
- Submit SDPs for 8-12 SIs by 6/30/2017
- ECY REVIEW

S8.B.4, 5, & 6

How will selected studies be implemented, data collected?

Phase IIIb Design

- w/in 6 months of ECY approval of SDP(s), QAPP's are completed
- ECY review/ approval w/in 90 days

Phase IV Study Work

- Start work on 4 Studies w/in 6 months of ECY approval
- Start work on 4+ studies w/in 15 months of ECY approval
- Interim Reporting
- EIM data entry
- Final Results Reporting and Recommendation

S8.B.7, 8, 9, & 10

What are the results & recommendations?